Paul V. Sundberg

Project Consultant

10733 Wave Crest Court  Stockton, CA 95209 Ph: 209-474-3617

April 15, 2015

Carlton Parker

Nevada Division of Environmental Protection
Bureau of Corrective Actions

2030 E. Flamingo Road, Suite 230

Las Vegas, NV 89119

Re: Quarterly Progress Report - First Quarter 2015

Environmental Conditions Investigation Program
Former Montrose Facility - Henderson, Nevada

Dear Mr. Parker,

On behalf of Montrose Chemical Corporation of California (Montrose), please find
summarized below a list of work performed or significant activities completed for the
environmental program at the former Montrose facility in Henderson, Nevada during the
First Quarter of 2015. This Quarterly Progress Report has been prepared in accordance
with the Montrose Phase Il Consent Decree Agreement, dated June 18, 1996.

On February 12, 2015, Montrose and the Stauffer site Companies submitted to
NDEP a response to comments on NDEP’s previously issued comments on the
Companies’ Eastside workshop documents.

On February 18, 2015, Montrose and the Stauffer site Companies met with NDEP
to discuss and resolve NDEP’s comments, on the Draft Site Groundwater
Remedial Alternate Study (dated December 10, 2014) and plan for the revision
and submittal of a revised version.

Also on February 18, 2015, Montrose, the Stauffer site Companies met with
NDEP to update the status of ongoing site activities.

As of the end of the 1% quarter, Montrose and its consultants were working on the
following programs or documents:

Development of a response to comments to NDEP’s comments on the DUE for
the CPA-FTF area originally submitted October 31, 2014

A revision of the DCB Warehouse NFA submittal in response to NDEP
comments.

A Data Usability Evaluation (DUE) document for the Former Plant Site (FPS) to
accompany a CSM for submittal planned for the second quarter 2015.



e A CSM revision and a response to NDEP comments on the previous submitted
Screening Risk Assessment for the Former Benzene Storage Tank Area (FBST)
intended for submittal to NDEP in the second quarter 2015.

e A package of information requested by NDEP to process a NFA for the Former
Underground Benzene Storage Tank Area (FUBST), intended for submittal to
NDEP in May 2015.

o Development of a Data Summary Report for the MC-MW-18 DNAPL mobility
test, expected for submittal to NDEP by mid-May 2015.

o Development of a long-term access agreement to assure continued access to
Montrose ECI areas on the Olin property.

o Development of a deed restriction agreement with Olin to assist closure of the
Montrose site assessment areas by future NDEP NFA determinations.

Although not directly part of the Phase 11 ECI program, during the 1% quarter of 2015,
Montrose continued its participation in the operation and management of the site-wide
groundwater treatment system (GWTS). Among the 1% quarter GWTS operations were a
submittal on January 27, 2015 of a request for a reduction in frequency of the quarterly
GWTS operations report, the submittal of the 4™ Quarter 2014 Operations Report (dated
February 16, 2015) and the submittal of the Semi-annual Underground Injection Control
Report, also dated February 16, 2015.

Should you have any comments on this progress report, do not hesitate to call me.

Submitted by,

@V«l«%

Paul V. Sundberg
Consultant to Montrose

Cc:
Joseph Kelly - Montrose - Bainbridge Island - via e-mail

Kelly Richardson - Latham & Watkins - San Diego - via e-mail
BMI Interested Parties via document distribution website



